EXTENSION OF TIME PROPOSAL

1	Name of work	Improvement to Road & Drain in ward No. 05 Talekere at Byatarayanapura Sub division
2	Amount of Work Portion	
3	Estimated Cost	5.00 Lakh.
4	Name of contractor	Sri. V. Vinay Kumar
5	Agreement No.	195/12-13, Dt. 26/11/2012
6	No. and date under which work order issued	198/12-13, Dt. 26/11/12
7	Time limit originally fixed for completion	60 days
8	Date of application by the contractor for granting extension of time	-
9	Date of receipt of application in the sub division office	-
10	Extension granted if any	-
	i)	-
	ii)	-
11	Work carried out by the contractor during the original period stipulated in the contract.	-
12	Work carried out during 1st extension	-
13	Work carried out during 2nd extension	-
14	Time now applied for	26 days
15	Date of recommending time limit applied for	-
16	Whether the orginal application of the contractor is enclosed.	-
17	Balance of work remaining to be done	-
18	Probable time required for completion of remaining work	-
19	Cost of work charged establishment charged on the work after the expairy of original period.	-
20	Whether notice as per clause of contract has been issued.	-
21	Remarks of the AEE and the daily rate of penalty proposed	Sanitary waste from KUSSB at the work spot delayed the completing grass for kind approval Without penalty.
22	Remarks of the EE with the daily rate of penalty proposed	For kind approval of EE recommending

Assistant Engineer
ಸಹಾಯಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

Executive Engineer
Byatarayanapura Division

Assistant Executive Engineer
Byatarayanapura Sub Division
B.B.M.P. Bangalore

Executive Engineer
Byatarayanapura Division
Yelahanka Zone, B.B.M.P.
Bangalore-560 092